
EPA Region 5 Records Ctr. 

S O L U T I A iJ^<rMffri/iyMy^AttttA,.yrC//e.^. 317091 

September 10,2007 
(Via certified or express mail) 

Mr. Kevin Tumer-Enviroimiental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refuge 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, Esq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; August 1 - August 31, 2007 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from August 1 to August 31, 2007. 

Sincerely, 

Steven D. Smith -
Project Coordinator 

cc: Ross Delrosario - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31,2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: September 10, 2007 
Period Covered: August 1, 2007 - August 31, 2007 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Completed analyses of the second quarter 2007 groundwater samples from 

monitoring wells around the containment cell. 

Dead Creek 

Bid requests for construction of the lining system in Sector B of Dead Creek were issued 
to a selected list of contractors on July 16"' and site visits were held with the bidders on 
July 24"̂  and August 2™*. Bids were received on August 13"' and contract negotiations 
with the selected bidder were ongoing at the end of the month. It is anticipated that those 
negotiations will be complete early in September and that the successful bidder will begin 
mobilizing to the site by the middle of September. All of the required access agreements 
have been finalized. 
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During a May 24"' teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation in Dead Creek be 
delayed until the results of an invesfigation into the potenfial for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. Groundwater samples were 
collected on July lO"' and 11'*' as part of that investigation and a report with the results of 
the sample analyses is being prepared. Once that report is approved by the Agency, the 
Technical Memorandum will be prepared and submitted. 

Data Submittal 

No data are submitted with this report. 

Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fimd the Village of Cahokia's operation of the creek dewatering 

system. 
• Collect third quarter 2007 groundwater samples from the wells aroimd the 

containment cell. 
• Finalize a contract for the installation of the liner in CS-B and begin mobilizing to 

the site. 

Area 1 UAO Status Report - August 2007 Page 2 



PROJECT COMPLETION 

Mobilizafion 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavafion (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installafion 
Demobilization - Phase 1 
Final Cover Installafion 
Demobilizafion - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100 % 
100% 

0 % 
0% 
0 % 
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